—roo

DAL N a7
IUTGTING TR NO

932rr12592

QCCO A O14]

E
i
!

EG:=:G ROCKY FLATS
OIST e e
ENEDETT! AL EG&G ROCKY FLATS, INC
Z:imNHAS ROCKY FLATS PLANT, P O BOX 464, GOLDEN, COLORADO 80402-0464 « (303) 966-7000
JRANCH D 8
JARNIVAL, GJ
LOPP RD
AT October 15, 1993 93-RF-12592
chREHA, UW
TANRTBJ
4JARMAN L K,
4EALY i.J
1€DAHL T
WILBIG J G
IRBY WA
KUESTER AW James K Hartman
L. Assistant Manager
WARX G E Transition and Environmental Restoration
WcOONALD MM DOE, RFO
McKENNA_F G
UONTROSE J K.
VORGAN GFLV . COMPREHENSIVE RISK ASSESSMENT IMPACTS (10561) - NMH-533-93
2S0T71eR L.
2—‘,‘223’?“” “ The referenced letter asks for an assessment of the scope, schedule and budget impacts of the
?:ggtleN NRQ Comprehensive Risk Assessment (CRA) on Operable Unit (OU) work packages The following
;TEWA;.% oll assessment was made in light of both Department of Energy’s (DOE) and Systematic Management
SULLIVAN M T Service’s positions outhined in the reference
SWANSON ER
INS!
ﬁtﬁmé’"s Tc?acf) The CRA should be developed concurrently with the Feasibility Study (FS) as recommended by the
gtéog‘ B | CRA forum Ths interface would allow the assessment of both OU nsks and site-wide nsks for all
remediation altematives at an OU The most appropnate remediation altemative could then be
> 4 ' chosen based on human health nisks
e
%_ l In order to have a CRA though, there must be more than one OU 10 assess This 1s because the
- T cumulative nsk from one OU would just be the OU nsk itself. Therefore, the results of a CRA would
l only be needed when there are at least two OUs to assess Also, since the CRA scoping document
splits the Rocky Flats Plant into the Walnut Creek drainage and the Woman Creek drainage, it would
be appropnate to start separate CRA nsk assessments in each drainage It would also be appropnate
for OU 6, "Walnut Creek," and OU 5, "Woman Creek,” to be included in the first set of CRA resutts for
each drainage since these OUs accept contaminants from ail other OUs. Therefore, the CRA should
be started in each drainage when there are at least two FS Reports started for each drainage, and
CORAZS CONTROUL X OU 5 and OU 6 are included.
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, The start of the FS Report preparation for the seven OUs are outhined below OUs 4 and 7 are
CLASSIFICATION: Resource Conservation and Recovery Act (RCRA) units and are currently developing Intenm
Measure\interim Remedial Action {IM/IRA) Decision Documents The schedule for the start of a
CNE
UNCLASS,FED l comprehensive FS Report at OUs 4 and 7 1s currently being developed and i1s expected to be after
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In the Walnut Creek drainage, OU 2 and OU 6 will be the first OUs to start the FS Report Since all the
critena for starting the CRA are present, the CRA should proceed with a formal quantitative analysis in
May 1995

In the Woman Creek drainage, OU 1 and OU 2 will be the first OUs to start the FS Report. Since OU S
must also be included for the Woman Creek drainage, the CRA should proceed with a formal
quantitative analysis in October 1995.

Given that the CRA resuits are not needed for approximately two years, there is no immediate cost or
schedule impact due to the CRA. There will be DOE cost impacts in Fiscal Year 1995 (FY '95) though
due to ramping up of the CRA to meet FS Report requirements DOE costs will be incurred in FY '95
since the CRA is being developed by an outside contractor EG&G Rocky Flats, Inc. will add $50K to
its FS Report preparation costs in the OU work packages to incorporate the CRA findings into the
report if the CRA findings affect remediation alternative selection, there will be supplemental budget
and schedule requested for FS Report rework

it you have any questions, please contact me or D M Smith of Environmental Science and
Engineering at extension 8636

N.M Hutchins
Acting Associate General Manager

Environmental Restoration Management
EG&G Rocky Flats, Inc.
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